ENVI RONMEN TAL
IK:ORPGRATED .

Via FTP Sit‘e'Subm‘“ittal} and/or Federal Express

October 14,2014

Alison Hess, Standard Chlorine Chemical Co. RPM -
U.S. Environmerital Protectioti Agency, Reglon 2 .
Special Projects Branch
Emergency and Remedial Response D1v1s1on

- 290 Broadway, 19th Floor
New York, New York 10007-1866

Re:  Monthly Progress Re"port' — September 2014
Standard Chlorine-Chemical Co., Inc. Site
Kearny, Hudson County, New, Jersey

Dear Ms. Hess:

.On ‘behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the
" September 2014 Monithly Progtess Report for the Standard Chlorine Chemical Co., Inc. (SCCC)
Site located in Kearny, New Jersey. This report has béen prepared to address the monthly
reporting requirements listed in Section V (Task 4 — Implementation of the RI/FFS Work Plan)
~ of a Remedial Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW)
issued by the United States Environmental Protection Agency (EPA) as Appendix A of an
Administrative Settlement Agreemerit and “Order‘én Consent for Remedial Investigation/Focused
Feasibility Study (Agreement) for the SCCC Site. An electronic copy of the report has been
. uploaded to the FTP site that has been estabhshed for the SCCC Site.

Please feel free to contac_t me at (412__) 27,9—33.63 if you h‘aVe qu‘estio"ﬁS concertiing this submittal.

Sincerely,
: !'."\
* James Zubrow, P.G.

Project Manager

~ce:  Jay Nickerson — NJDEP -
' - Leena Raut — EPA (electromc copy)
Frances Zizila — EPA (electronic copy)
- Mitch Brourman — Beazer ¢/o TRMI (electronic: copy)
Teresa Jordan — Tierra (electronic copy) SRS -
Nelson Olavarria - Cooper Industries, LLC (electromc copy)
John Mchgue The Isosceles Group (electromc copy)
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STANDARD CHLORINE CHEMICAL CO. INC. SUP_ERFUND SITE

MONTHLY PROGRESS REPORT
SEPTEMBER 2014

Actions Completed During the Reportmg Perlod (September 2014)

and the report was subtnitted to the EPA on September 2, 2014

" The Screening Level Ecological Risk Assessment (SLERA) was revised to incorporate
the information presented in the Augiist 4, 2014 response to EPA comments. The revised

SLERA was submitted to EPA on September 17, 2014. By letter dated September 17,
2014 EPA approved the revised SLERA ' ,

Implementation of the Ciiltural Resources Survey Work Plan contmued

Results of Sampling and Test,s“and‘ Data R’e‘c“elved‘by-Re‘spondeiit's

No data were received by Resporidents during the repertir_ljg‘ period. -
Work Planned for the Next Two Months (October. and November 2014)
Implementation of the Cultural Resources Survey Work Plan will continue.

Tiie approved écope of werk for investigation of the dichlorobenzenes in a localized area'
south of the Site and outside of the barner wall wﬂl be unplemented

Monthly progress reports will be prepared and submitted to EPA

Implementation of the Remed1a1 Investlgatlon/F ocused Feasibility Study Work Plan will
continue.

Problems Eﬂcouhtered/Anticipated Delays

No problems were encountered. No delays are anticipated.

Operations and Maintenance I‘nfbrmation

Routine operations and maintenance activities were completed. A sumimary of operations

and Mmaintenance activities are provided on a- quartetly basis. The summary for the third

quarter of 2014 will be included as Appendix A of the October 2014 monthly report.



